

## **Cemetery Committee Report on the Repair of Little Mary's Gravesite**

### **Saturday, April 20, 2013**

Members Present: Steve Koch, John Foester, Clay Brett, Nelson Marek, Gary Ralston, Tommy Schulte, Jody Brett, John Kassner

- The fence was taken down.
- Seventy-two pieces of stone were recovered.
- The tree stump was removed.
- All of the 72 pieces were taken to Jody Brett's farm for cleaning.
- The gravestones were reassembled without adhesive and left on pallets on the farm.

### **Friday, April 26, 2013**

- Jody Brett hauled a load of sand to the gravesite in the morning.
- John Kassner completed cleaning the gravestones at the farm in the afternoon, and then he and Jody loaded the pallets onto his trailer.

### **Saturday, April 27, 2013**

Members Present: John Foester, Gary Ralston, Jody Brett, John Kassner

- Members prepared the pad for the stones with sand and fly ash material and the gravestones were reassembled on top without adhesive.
- John Kassner epoxied only the pillars and bases.
- The fence was reassembled.

Members will continue work at a later time. Approximately forty-four hours of labor was used.

**Submitted by John Kassner, Cemetery Chair, May 9, 2013**